Marsh Wall Construction Forum #10 – Construction Updates
Date: 01.09.2022
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	Update on Developments:
· Name of development
· Progress on site since last Forum
· Upcoming deliveries, road closures or other key events likely to impact on residents, business or workers in the neighbourhood
· Any issues / concerns requiring input from other nearby developments
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	Wood Wharf
· All the tower cranes are now up for the various Wood Wharf buildings. It is expected that no more towers are to be erected until the middle of 2023.
· Residential towers E34 and J1/J3: pilings complete and the concrete substructure works have started.
· The G buildings, which are more low-level serviced apartments and residential buildings should have the superstructure completed by the end of 2022.
· Enabling and piling works to commence on F buildings, to the north of Wood wharf. 
· Section 278 in place for Preston’s Road works, opposite Wood Wharf. Road realignment to begin end of September 2022.
· North Quay site (life science development by Billingsgate Market): enabling works to begin in November-December 2022. 
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	225 Marsh Wall
· We have another crane climb coming up for which section 61 dispensation has been applied for.
· Progressing with the RC frame at level 27.
· Level 30 fit out due to start soon.
· No planned road closures imminent.
· Residents being notified through posters 7 days prior any dispensation being applied for.
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	South Quay Plaza:
· Up to level 47 with concrete slabs.
· Mechanical & Electrical fit out on level 38
· Façade installation going up to level 19 and fitout to level 15.
· Final crane climb weekend of 10th/11th September 2022.
· Jump form around concrete core to be dismantled mid-late October 2022.
· Residents informed of out of hours work via newsletter/email and notice board at site entrance. 
· Site notice board contains info re: what has been achieved on site and what is coming up
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	Consort Place (previously Alpha Square):
· Byng Street: the water main Thames water upgrade works are still progressing at pace. Anticipated to be completed by September 2022.
· Any future road closures will be either on Byng Street or Manilla Street, with no further road closures planned for Marsh Wall.
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	30 Marsh Wall:
· Planning Approval received. Currently working through the pre-commencement conditions with the aim to commence works on 23 September 2022. 
· Scaffold, hoarding and footpath applications currently progressing.
· Raised the issue of road works taking place on Marsh Wall (resurfacing works) during September. 
· Have met with the Council to discuss hoarding lines and the proposed freight logistics pitlane. 
· Cratus have been engaged to undertaken communication with residents.
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	Millharbour & Cuba Street:
· Site has been temporarily mothballed.
· JRL using site as a set down area for other schemes in the area
· Cuba street: Progressing with the RIBA Stage 3 design (pre-tender design). A local developer is negotiating to use the site as a set down area for a few months.





