Marsh Wall Construction Forum #9 – Construction Updates
Date: 21.07.2022
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	Update on Developments:
· Name of development
· Progress on site since last Forum
· Upcoming deliveries, road closures or other key events likely to impact on residents, business or workers in the neighbourhood
· Any issues / concerns requiring input from other nearby developments


	2
	South Quay Plaza:
· No change to current activities for next 6 weeks
· Concrete core up on floor 50
· Slab on 44
· Façade on 19
· Fir-out between levels 2-13 now
· Crane climb to 249m happening in 3 week’s time – no impact on residents
· Registered as CLOCS Champions
· Communications – monthly newsletter with contacts onto hoarding, NJW and assistants number and contact details included. 
· CMP submission – submitted once at the beginning, no changes made, no changes requested by LBTH. 
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	Wood Wharf:
· Phase 2+3 released – 9 buildings at various stages of design and construction 
· 4 No. at piling/substructure stage
· 1no. topped out with brickwork going up on the outside
· Cranes: last week 2 cranes went up, 2 cranes this week nd next week and another mid/end of August
· s278 works on Prestons Road starting in September until Feb/March – road realignment by LBTH 
· Communications – regular newsletters, community meet-ups, 
· CMP submissions – updated for Phase 3
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	Consort Place (previously Alpha Square):
· Registered as CLOCS Champion (Midgard)
· Progress on site – work as normal, no major impacts on the road
· Byng Street Thames Water works – Byng Street closed, district upgrade that CP will gain advantage from. Due to complete Sep but may be earlier as it’s progressing well
· Deliveries are ramping up as they are now fitting out, internal fit-out of the East and West Towers 
· Hotel and façade fit-out being pushed back in terms of timing due to Byng Street being closed for s278 works and this is making deliveries to site more challenging 
 

	5
	54 Marsh Wall:
· Demolition and site investigation stage of the project – 8 August start to 21 September. Hoarding will remain in place and site investigations work will continue post September until the end of the year 2022
· Contractor Maylarch Environmental Ltd due to start early August – soft strip happened earlier in the year
· Further updates on programme at subsequent MWCF meetings
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	30 Marsh Wall:
· Registered as CLOCS Champions 
· Awaiting a decision notice for Planning Approval – prep work such as site investigations underway
· Decision expected end of July
· License applications are awaiting approval
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	Millharbour:
· Completed basement
· Minor works for services installations across site entrances
· Site temporarily mothballed and secured with CCTV
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	Cuba Street: 
· Awaiting the Planning Decision
· Q2 in 2023 - site investigations and remediation work
· Main start on site likely in Q3, 2023
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	Bellamy Close, Byng Street:
· Start demolition Q4 of 2022, subject to vacant possession of the site
· Last few residents need relocation – monitoring weekly, will not be before Q4 





