

Quarterly Progress Report – Q2

Introduction

As part of the grant acceptance form, applicants awarded a grant are asked to provide quarterly progress reports on their proposed project. Please return completed form to environmental.protection@towerhamlets.gov.uk

Please note the remaining balance would NOT be released until evidence of project expenditure including any match funding is provided.

Project overview	Comment
Is the project complete?	Yes
If complete, please answer questions 1-5. Please provide evidence of project expenditure (e.g. invoices and match funding).	Attached
If not complete, when is the project expected to be completed. Complete questions 1-4. Please provide evidence of project expenditure to date (e.g. invoices, evidence of match funding).	

1. Applicant: *Laura Polazzi and Hasib Hikmat*

2. Project Title: *Olga School – Green Screen and Air Monitoring Tubes*

3. Brief description of project

The project involves: the installation of an ivy green wall along the school fence on Lanfranc road; bushes planted along Medway Road; air monitoring with diffusion tubes to be carried out on either side of the green wall and an informative theatre workshop on air pollution for Key Stage 2 children.

4. Please provide a brief description of the work carried out to date. What went well and what didn't.

The pollution solution theatre show was presented to the key stage 2 children. The actors managed to engage well with the children and to pass some important information on air pollution while making the children being part of the show.

The ivy green wall has been up for one week now. It definitely helps to separate the nursery playground from Lanfranc Road. The bushes on Medway road were planted at the same time however the leaves are not out

yet so are still not very visible and effective on enhancing the biodiversity and greenery of the school playground.

Although the school has already done 5 months of air monitoring in 2019 as part of the Clean Air Project, the air monitoring related to this application hasn't started yet. It will start this week and it will be carried out for 12 months.

5. Please provide a summary of any observations/conclusions that can be drawn from the project, and in particular, details of any observed or estimated benefits such as reductions in emissions or pollutant concentrations, and increase in public awareness.

Will be supplied separately.

Name of applicant	Laura Polazzi and Hasib Hikmat
Signature	
Date	03/07/19